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ESTIMATE RUN 05/22/2017

ESTIMATE SUMMARY 09:38:52

CONTID: C19668         ESTIMATE NO: 0003 PROG 2005

PCN: 19668-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 MP434.549-MP435.390 AND US287 MP75.969-MP77.639 PERCENT TIME:

PROJECT NO: STR2871-034                   

US287 IN LAMAR-PARK TO COLONIA

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,727,013.17 PARTICIPATING $ $ 710,477.27

AWARD PROJECT AMT: 12,394,660.00 NON-PARTICIPATING 104,963.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 141,658.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,081.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.33

WORK DAYS

WORK DAYS

10.60%

11,378,152.30

815,440.27

957,098.75

941,016.94

$

$

$

$

1,142,597.87

206,263.00

1,348,860.87

355,389.15

1,704,250.02

-32,084.43

0.00

1,672,165.59

0.00

AMOUNT DUE 1,672,165.59 941,016.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 941,016.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 450

ORIG TIME ALLOW: 450

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/28/2016

12/12/2016

04/29/2017

08/11/2016

10/03/2016

10/27/2016

10/28/2016
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

8.000

EACH

900.00000

0010 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

450.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

15.000

EACH

640.00000

0025 Removal of Manhole 0.500

0.000

202-00021  
 

430.000.500

0.00

11.000

EACH

860.00000

0030 Removal of Pipe 0.000

44.000

202-00035  
 

836.0044.000

836.00

1,442.000

LF  

19.00000

0035 *Removal of Delineator 0.000

3.000

202-00090  
 

18.003.000

18.00

20.000

EACH

6.00000

0040 Removal of Concrete Median Cover Material 14.000

371.000

202-00190  
 

3,080.00385.000

2,968.00

1,685.000

SY  

8.00000

0045 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

1,383.000

SY  

8.00000

0050 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

208.000

LF  

17.00000

0055 Removal of Curb and Gutter 149.000

1,258.000

202-00203  
 

4,221.001,407.000

3,774.00

15,002.000

LF  

3.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

485.000

SY  

8.00000

0065 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

1,419.000

SY  

12.00000

0070 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

680.000

SY  

8.00000

0075 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

19,903.000

SY  

5.00000

0080 Removal of Asphalt Mat (Special) 332.000

1,124.000

202-00226  
 

17,472.001,456.000

13,488.00

24,579.000

SY  

12.00000

0085 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,813.000

SY  

5.00000

0090 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

34,200.000

SF  

2.00000

0095 *Removal of Light Standard 0.000

8.000

202-00700  
 

3,200.008.000

3,200.00

26.000

EACH

400.00000

0100 *Removal of Ground Sign 0.000

3.000

202-00810  
 

198.003.000

198.00

48.000

EACH

66.00000

0105 *Removal of Sign Panel 0.000

13.000

202-00821  
 

598.0013.000

598.00

48.000

EACH

46.00000

0110 *Removal of Flashing Beacon 0.000

1.000

202-00825  
 

450.001.000

450.00

3.000

EACH

450.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pull Box 0.000

2.000

202-00827  
 

660.002.000

660.00

6.000

EACH

330.00000

0120 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

36,000.00000

0125 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

7.000

EACH

160.00000

0130 Plug Culvert 0.000

1.000

202-04001  
 

1,700.001.000

1,700.00

10.000

EACH

1,700.00000

0135 *Embankment Material (Complete In Place) 17.000

441.000

203-00060  
 

9,618.00458.000

9,261.00

5,061.000

CY  

21.00000

0140 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

145.00000

0145 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000

0150 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

38.000

CY  

350.00000

0155 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

150.000

LF  

4.00000

0160 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

145.000

LF  

2.00000

0165 Aggregate Bag 282.000

222.000

208-00035  
 

5,544.00504.000

2,442.00

2,000.000

LF  

11.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

580.00000

0175 Storm Drain Inlet Protection (Type II) 57.000

0.000

208-00052  
 

969.0057.000

0.00

240.000

LF  

17.00000

0180 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,700.001.000

1,700.00

4.000

EACH

1,700.00000

0185 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

243.009.000

0.00

250.000

HOUR

27.00000

0190 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

160.002.000

0.00

250.000

HOUR

80.00000

0195 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

900.000

HOUR

90.00000

0200 Erosion Control Management 9.000

6.000

208-00207  
 

2,100.0015.000

840.00

150.000

DAY 

140.00000

0205 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

117.000

EACH

210.00000

0210 *Reset Light Standard 0.000

4.000

210-00750  
 

2,360.004.000

2,360.00

12.000

EACH

590.00000

0215 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

420.00000

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

65.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

12.000

EACH

400.00000

0230 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

17.000

EACH

800.00000

0235 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

6.000

EACH

1,400.00000

0240 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0245 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

470.00000

0250 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

1.000

EACH

470.00000

0255 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

11,448.000

CY  

62.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 146.230

4.380

403-00720  
 

25,603.70150.610

744.60

455.000

TON 

170.00000

0265 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

1,592.000

TON 

170.00000

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

405.000

GAL 

3.00000

0275 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

498.000

SY  

50.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

190.000

SY  

64.00000

0285 Concrete Pavement (8-1/2 Inch) 0.000

0.000

412-00850  
 

0.000.000

0.00

36,229.000

SY  

88.00000

0285 MATERIAL ALLOWANCE Dowel 0.000

525.273

46,224.02525.273

46,224.00SY  

88.00000

0290 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

25.000

LF  

210.00000

0295 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

90.000

LF  

650.00000

0300 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

1,100.00000

0305 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,811.000

SY  

9.00000

0310 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

56.000

603-01155  
 

4,872.0056.000

4,872.00

1,199.000

LF  

87.00000

0310 MATERIAL ALLOWANCE Pipe, RCP 264.069

-12.333

21,901.03251.736

-1,073.01LF  

87.00000

0315 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

8.000

603-01185  
 

800.008.000

800.00

1,243.000

LF  

100.00000

0315 MATERIAL ALLOWANCE Pipe, RCP 265.750

-1.710

26,404.00264.040

-171.04LF  

100.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

352.000

603-02305  
 

61,600.00352.000

61,600.00

694.000

LF  

175.00000

0320 MATERIAL ALLOWANCE Pipe, Elliptical RCP 213.595

-108.336

18,420.33105.259

-18,958.86LF  

175.00000

0325 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

30.000

EACH

3,000.00000

0325 MATERIAL ALLOWANCE Inlet Hardware 16.000

0.000

17,664.0016.000

0.00EACH

1,104.00000

0325 MATERIAL ALLOWANCE Inlet Type 16 (5 Foot) 0.000

8.000

8,832.008.000

8,832.00EACH

1,104.00000

0330 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0330 MATERIAL ALLOWANCE Inlet Hardware 2.000

0.000

3,072.002.000

0.00EACH

1,536.00000

0335 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

4.000

EACH

4,100.00000

0335 MATERIAL ALLOWANCE Inlet Hardware 1.000

0.000

2,402.001.000

0.00EACH

2,402.00000

0340 Manhole Slab Base (5 Foot) 0.000

6.000

604-30005  
 

18,000.006.000

18,000.00

18.000

EACH

3,000.00000

0340 MATERIAL ALLOWANCE Prcst Conc Manhole 7.659

-2.553

15,318.005.106

-7,658.72EACH

3,000.00000
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PCN: 19668-BID    ESTIMATE RUN

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MATERIAL ALLOWANCE Prcst Conc Manhole 8.000

-6.000

2,105.522.000

-6,316.56EACH

1,052.76000

0345 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

6.000

EACH

3,200.00000

0345 MATERIAL ALLOWANCE Prcst Conc Manhole 2.362

0.000

7,558.402.362

0.00EACH

3,200.00000

0345 MATERIAL ALLOWANCE Prcst Conc Manhole 3.000

0.000

6,562.863.000

0.00EACH

2,187.62000

0350 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0355 *Manhole (Traffic Management System) 0.000

1.000

604-39050  
 

9,800.001.000

9,800.00

5.000

EACH

9,800.00000

0355 MATERIAL ALLOWANCE Prcst Conc Vault 2.000

-1.000

2,837.001.000

-2,837.00EACH

2,837.00000

0360 Fence (Plastic) 604.000

0.000

607-11525  
 

3,624.00604.000

0.00

3,000.000

LF  

6.00000

0365 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2,010.000

SY  

57.00000

0370 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

644.000

SY  

70.00000

0375 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

8.000

SF  

140.00000
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PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

1,223.000

SY  

75.00000

0385 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

828.000

LF  

37.00000

0390 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

8,211.000

LF  

40.00000

0395 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

159.000

LF  

46.00000

0400 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

179.000

LF  

40.00000

0405 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

50.000

LF  

61.00000

0410 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

141.000

LF  

37.00000

0415 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,059.000

SF  

14.00000

0420 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

4.000

EACH

100.00000

0425 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

12.000

EACH

165.00000

0430 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

80.000

LF  

20.00000
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PCN: 19668-BID    ESTIMATE RUN 05/22/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *2 Inch Electrical Conduit (Bored) 0.000

639.000

613-00206  
 

25,560.00639.000

25,560.00

985.000

LF  

40.00000

0440 *3 Inch Electrical Conduit (Bored) 730.000

2,075.000

613-00306  
 

126,225.002,805.000

93,375.00

4,150.000

LF  

45.00000

0445 *2 Inch Electrical Conduit (Plastic) 2,466.000

1,802.000

613-01200  
 

85,360.004,268.000

36,040.00

7,800.000

LF  

20.00000

0450 *Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

2,400.002.000

2,400.00

6.000

EACH

1,200.00000

0455 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

1,600.00000

0460 *Pull Box (18"x30"x18") Deep 0.000

2.000

613-07060  
 

2,000.002.000

2,000.00

11.000

EACH

1,000.00000

0465 *Wiring 0.000

0.175

613-10000  
 

22,925.000.175

22,925.00

1.000

L S 

131,000.00000

0466 Wiring Additional Ground Wire (Green) 0.000

0.250

613-10000  
 

5,325.960.250

5,325.96

0.250

L S 

21,303.83000

0470 *Luminaire (Install Only) 17.000

1.000

613-20200  
 

7,200.0018.000

400.00

56.000

EACH

400.00000

0475 *Light Standard Metal (35 Foot) 15.000

9.000

613-34350  
 

120,000.0024.000

45,000.00

48.000

EACH

5,000.00000

0475 MATERIAL ALLOWANCE Light Standard 33.000

-9.000

38,160.0024.000

-14,310.00EACH

1,590.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Light Standard Foundation 16.000

8.000

613-40010  
 

38,400.0024.000

12,800.00

60.000

EACH

1,600.00000

0485 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0486 Added Item (Each)/ Connect Electrical Service 0.000

1.000

900-00007  
 

2,117.211.000

2,117.21

1.000

EACH

2,117.21000

0490 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

442.000

SF  

22.00000

0495 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

490.000

SF  

23.00000

0500 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

92.000

SF  

29.00000

0505 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

63.000

LF  

13.00000

0510 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

219.000

LF  

20.00000

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

327.000

LF  

45.00000

0520 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

60,000.00000

0525 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

10.000

EACH

1,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

15.000

EACH

1,300.00000

0535 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

2,600.00000

0540 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

40,000.00000

0545 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

7.000

EACH

1,600.00000

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

1,600.00000

0555 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

8,900.00000

0560 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,300.00000

0565 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

12,400.00000

0570 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0575 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

23,000.00000

0580 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

25,000.00000
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NO.
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CAT NO0200 ROADWAY 

0585 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

28,000.00000

0590 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,000.00000

0595 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

930.000

LF  

11.00000

0600 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

5,320.000

LF  

16.00000

0605 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

20.000

EACH

5,000.00000

0610 *Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0615 *Construction Surveying 0.032

0.007

625-00000  
 

10,920.000.039

1,960.00

1.000

L S 

280,000.00000

0620 *Mobilization 0.000

0.206

626-00000  
 

251,320.000.206

251,320.00

0.900

L S 

1,220,000.00000

0625 Public Information Services (Tier II) 0.080

0.040

626-01102  
 

2,400.000.120

800.00

1.000

L S 

20,000.00000

0630 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

60.000

GAL 

220.00000

0635 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

360.000

GAL 

86.00000
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0640 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

984.000

SF  

17.00000

0645 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

523.000

SF  

24.00000

0650 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,511.000

SF  

18.00000

0655 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

11,000.000

HOUR

29.00000

0660 *Traffic Control Inspection 11.000

12.000

630-00007  
 

4,508.0023.000

2,352.00

150.000

DAY 

196.00000

0665 *Traffic Control Management 29.000

23.000

630-00012  
 

67,600.0052.000

29,900.00

450.000

DAY 

1,300.00000

0670 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,300.001.000

0.00

16.000

EACH

1,300.00000

0675 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

800.002.000

0.00

30.000

EACH

400.00000

0680 *Construction Traffic Sign (Panel Size A) 22.500

10.500

630-80341  
 

5,445.0033.000

1,732.50

79.000

EACH

165.00000

0685 *Construction Traffic Sign (Panel Size B) 9.500

1.000

630-80342  
 

2,730.0010.500

260.00

24.000

EACH

260.00000

0690 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

256.0016.000

0.00

60.000

SF  

16.00000
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0695 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

30,000.001.500

0.00

3.000

EACH

20,000.00000

0700 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.500

630-80358  
 

7,800.002.000

1,950.00

4.000

EACH

3,900.00000

0705 *Drum Channelizing Device 74.500

14.500

630-80360  
 

8,900.0089.000

1,450.00

178.000

EACH

100.00000

0710 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

550.005.000

0.00

35.000

EACH

110.00000

0715 Concrete Barrier (Temporary) 162.000

584.000

630-80370  
 

37,300.00746.000

29,200.00

2,200.000

LF  

50.00000

0720 *Traffic Cone 28.500

0.000

630-80380  
 

684.0028.500

0.00

500.000

EACH

24.00000

0725 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

100.000

EACH

66.00000

0730 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0735 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,000.002.000

0.00

4.000

EACH

4,000.00000

0740 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,920.000

F A 

1.00000

0745 F/A Partnering 1,415.000

0.000

700-70011  
 

1,415.001,415.000

0.00

8,000.000

F A 

1.00000
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NO.
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CAT NO0200 ROADWAY 

0750 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

113,500.000

F A 

1.00000

0755 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0760 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

33,250.000

F A 

1.00000

0765 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0770 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0775 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0780 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0785 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0790 F/A Hazardous Waste Disposal Loves 0.000

0.000

700-70587  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0791 F/A DRB Standing Committee 0.000

0.065

700-70594  
 

1,300.000.065

1,300.00

0.065

F A 

20,000.00000

CAT 1,278,059.03714,208.0811,441,987.17CURRENT AMT0200 $ $ $
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0795 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0800 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0805 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 82,000.000.0082,000.00CURRENT AMT0400 $ $ $

CAT NO0500 CITY OF LAMAR WATER LINE 

0810 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

89.000

EACH

190.00000

0815 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

9.000

EACH

930.00000

0820 Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

1.000

EACH

500.00000

0825 Reset Water Service 0.000

0.000

210-00030  
 

0.000.000

0.00

83.000

EACH

380.00000

0826 Res Water Service 0.000

0.000

210-00030  
 

0.000.000

0.00

0.000

EACH

380.07000

0830 Concrete Class B 0.000

3.200

601-01000  
 

1,152.003.200

1,152.00

92.000

CY  

360.00000

0835 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

8.000

SY  

57.00000
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CAT NO0500 CITY OF LAMAR WATER LINE 

0840 Connect to New Waterline 0.000

0.000

619-00006  
 

0.000.000

0.00

89.000

EACH

470.00000

0841 Connect to New Waterline 0.000

0.000

619-00006  
 

0.000.000

0.00

0.000

EACH

481.96000

0845 12 Inch Ductile Iron Pipe 108.000

0.000

619-06120  
 

13,500.00108.000

0.00

370.000

LF  

125.00000

0850 *24 Inch Welded Steel Pipe (Jacked) 100.000

0.000

619-10247  
 

84,000.00100.000

0.00

100.000

LF  

840.00000

0855 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

3,970.000

LF  

13.00000

0860 1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

1,150.000

LF  

15.00000

0865 1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

100.000

LF  

21.00000

0870 2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

190.000

LF  

27.00000

0875 6 Inch Plastic Pipe 0.000

15.000

619-50480  
 

540.0015.000

540.00

1,050.000

LF  

36.00000

0875 MATERIAL ALLOWANCE Water Pipe Plastic 0.000

1,045.000

2,549.801,045.000

2,549.80LF  

2.44000

0880 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

160.000

LF  

46.00000
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CAT NO0500 CITY OF LAMAR WATER LINE 

0880 MATERIAL ALLOWANCE 8 Inch Plastic Pipe 0.000

160.000

672.00160.000

672.00LF  

4.20000

0885 12 Inch Plastic Pipe 0.000

721.000

619-50960  
 

65,611.00721.000

65,611.00

5,050.000

LF  

91.00000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe 0.000

2,939.000

26,333.442,939.000

26,333.44LF  

8.96000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe 0.000

679.000

6,083.84679.000

6,083.84LF  

8.96000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe Fitting 0.000

1,778.900

50,876.541,778.900

50,876.55LF  

28.60000

0890 6 Inch Gate Valve 0.000

2.000

619-75048  
 

2,800.002.000

2,800.00

20.000

EACH

1,400.00000

0895 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0900 12 Inch Gate Valve 0.000

2.000

619-75096  
 

6,800.002.000

6,800.00

19.000

EACH

3,400.00000

0900 MATERIAL ALLOWANCE 12 Inch Gate Valve 0.000

8.000

12,392.008.000

12,392.00EACH

1,549.00000

0905 12-Inch Valve Insertion 0.000

0.000

619-75100  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0910 6-Inch Restrained Coupling Adapter 0.000

0.000

619-77206  
 

0.000.000

0.00

6.000

EACH

400.00000
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CAT NO0500 CITY OF LAMAR WATER LINE 

0915 8-Inch Restrained Coupling Adapter 0.000

0.000

619-77208  
 

0.000.000

0.00

3.000

EACH

550.00000

0920 12-Inch Restrained Coupling Adapter 0.000

0.000

619-77212  
 

0.000.000

0.00

6.000

EACH

770.00000

0925 Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

6.000

EACH

430.00000

0926 Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

0.000

EACH

452.33000

0930 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

12.000

EACH

5,400.00000

0930 MATERIAL ALLOWANCE 6 Inch Fire Hydrant 0.000

12.000

23,832.0012.000

23,832.00EACH

1,986.00000

0935 Cathodic Protection 1.000

0.000

619-80000  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000

0940 Hose Bib 0.000

0.000

623-00060  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0940 MATERIAL ALLOWANCE 1 Inch Pit Setter 0.000

18.000

15,188.0418.000

15,188.04EACH

843.78000

0945 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

18.000

EACH

600.00000
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CAT NO0500 CITY OF LAMAR WATER LINE 

0950 Mobilization 0.000

0.023

626-00000  
 

28,060.000.023

28,060.00

0.100

L S 

1,220,000.00000

CAT 344,190.66242,890.671,203,026.00CURRENT AMT0500 $ $ $

$ 1,704,249.69957,098.75$12,727,013.17$CURRENT AMTPROJECT TOTAL


